

WE GET

Third transnational meeting

Bangor, Northern Ireland, 9th and 10th May 2022

Ladybirds Childcare

357 Old Belfast Road – Bangor

Minutes

Administration

TPMs

Next meeting in Ruse in October

Stela will send us a doodle to set the exact dates
and last meeting in March 8 and 9 2023 in Turin (IST)

Sustainability Plan: to start to be written

Timesheets & Payments:

Before filling them in, just check the presentation of the coordinator:
https://docs.google.com/presentation/u/1/d/1iHJWImeehCvPOoy5CUnb406FQJ6NcYI2/edit?usp=drive_web&oid=114491462297100606077&rtpof=true

Regarding the 2nd payment in March 2022 and the fourth we need a report, that is why Maya claimed the working days earlier. Thus, when we are going to prepare the timesheets, we have to check Maya presentation's and adjust them accordingly. The period claimed is till the end of January. Interim report in June: Timesheets till the end of May to be claimed but also to be uploaded.

Probably we will receive the second payment in June or in July.

Interim report: IST to prepare a draft for the Sustainability Plan


IST and RCCI to upload the contracts of people involved in the project:
https://drive.google.com/drive/u/1/folders/1bGMaJlN6L0r9tMQmo1QbMHjz_bRf-Va

Quality Report

Quality Report for Project Management, IO2 and 3rd TPM to be sent by Les Apprimeurs; to be sent in by the 16th of May and to be filled in by the 21st of May. The reports to be sent by Les Apprimeurs by the 10th of June.

The platform to be adjusted and to add the case studies separately. Lesson plans to be translated. Not the case studies.

Just check the platform, because some of the partners do not have access to the modules presentations



Please upload a short description of your Module and upload it on the relevant folder: <https://drive.google.com/drive/u/1/folders/15jiYmFB3UpfUBcl7jxwObqNQzP53isTb> by the 13th of May and then IST will translate them in IS.

Intellectual Output 2

till the end of May to add two case studies per Module that are not going to be translated in partners' languages.

M2 to be divided into two Modules

Short Glossary with 5-7 terms per partner to add an explanation of difficult terms. The template will be created by DomSpain.

Intellectual Output 3

elibrary:

Two sentences with the description of the Modules to be sent to IST by the end of June

Session plan: 5th of June

PowerPoint presentation: 1st draft, June 5th, 20-30 slides for session ; 16 hours per module

Case studies: 5th of June

Internal Piloting: 20th of June, peer-reviewed

External Piloting: whole month of July

Fine tuning: August

Translations: the whole of month of September

Dissemination

- The description of WEGET project in International Signs

- Add Erasmus for Young Entrepreneurs programme to the website and also the leaflets sent by the EYE representative (https://drive.google.com/drive/u/1/folders/1ceg0Xs1XPV_kJrYHaR0sT_Zwg4sCcJDD)
- At least four per month posts. IST starts this month with the posts.
- In October webinar held with Manos Andreadis
- IST will prepare a presentation of the Consortium and send to DomSpain to upload it
- 50 organisations per partner to disseminate the project.
- DomSpain has to send us the updated excel with the description of the texts for the website:
<https://docs.google.com/spreadsheets/d/1Be4VHxVg3RJWeRAXBpAfQAGNjOGipM9x/edit#gid=953357289>

Intellectual Output 4

DomSpain to start developing the e-portal that will contain webinars (1 hour max.) led by a successful entrepreneur (1 per partner and in partners' languages; webinar speakers will share our stories of success), the inspirational talks (15 minutes max. at least one per partner), videos with two women entrepreneurs per partner that participated in the project training (from the piloting; again 15 minutes max.).

Awareness campaign:

- learning; development
- plan
- definition of target groups
- launching
- implementation

Optionally, local events to be organised.

Next online meetings

27th of May 10.00 CET

5th of July 10.00 CET